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FORM DPW.-CIA 2105 STATE OF HAWAI
! Department of Accounting and General Services

Division of Public Works
RECEIVED - DAGS
MONTHLY ESTIMATE v 0F PUBLIC WORKS

FOR THE MONTH OF 2ishAY 11 PM 2: 10

Date: May 5, 2015 -~

CONTRACTOR;: Elite Pacific Construction, Inc.

ADDRESS: 46-174 Kahuhipa Street, suite B2 ~ Contract No. 62736 { ./]/

City, State ZIP: Kaneohe, HI 96744 - DAGS Job No. 12-20-2671 -

PROJECT TITLE: Halawa Vector Control Facility Office Space and Accessibllity Improvements -
CONTRACT

[ ] COMMENCEMENT REQUIREMENTS

Basic Contract Amount b 1,879,000.00 Ip l\/j PROJECT SCHEDULE

| ;/{ PAYROLL AFFIDAV)

;/p GONTRACT NUMBER
[¥] ALL SIGNATURES

BTE CHECHKLI
E AND LOCATION

PROJECT
| AS NEED - WASTE REDUCTION PROGRESS REPOAT

CHANGE ORDERS ;
Total $ 128,943.00 ~ 1 AR CONDITION ACCEFTANCE [ ] PAINT ACCEPTANCE

Adjusted Contract Amount $ 2,007,943.00 ~
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 6727% § 1,263,952.00 7 83.49% S  107,651.00~ $ 1,371,603.00 =
Retained REDUCED] ] $ 102,726.00 © $ 7,493.007 § 110,219.00~
Amount Subject to Payment $ 1,161,226.007 $ 100,158.00- $§ 1,261,384.00 -~
Payments to Date 5 974,864.00 § 30,798.00 © § 1,005,662.00 <
Payments Now Due $ 186,362.00 ~ 5 69,360.00, | $ 255,722.00 | .~
Payment No.  FINAL[ ] 5~
Remarks: For projects already Accepted and/or
Complated, delote St Ot Contract Time and FOR OFFICE USE ONLY 2. Toertily that ihe above bifl is correct, just, that payment has nol been received, and al
add.. payroll atfidavits have been submitted, are cutrent, of proper deductive exclusions have
[ 1Project Acceptance Date been made 1o this request; and least B0% of our worklorce resides in Hawall [#TAsa
[ 1Project Completion Date preferrad contractor, | have submitted all apprenticeship appraval forms.
1 Computed and Checked by ]
, ““-\ C 13 A
L Daie
; MAY 13 2005 Elite Pacific Constuction, Inc.
p tj Name of Conlractor
\% Date

4 A 7 .'|
Clts B Fade_
v Edwin/Balfongo/ Project Manager

/1

5 Approved: Branch Cheel or District Engneer Data By signaturg / Tive:

The Public Works Administrator cartifies that changa ordars have been lasued and the work parfomead,

forh sl MAY 1 8 2015

l / State Publc Works Administranr Date:




DPW-CIA 706

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

For the Month of: April

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

Page 4 of 8

CONTRACTOR: Elite Pacific Construction, Inc. Contract No.: 62736
PROJECT TITLE: Halawa Veclor Control Facility Office Space and Access  DAGS Job No.: 12-20-2671
Q
% CONTRACT
9 LICENSE BASIC CONTRACT AMOUNT
O |PRIME CONTRACTOR |TRADE ’=m_ AMOUNT RETAINED
Elite Pacific Construction, Inc)Genaral Contractor ABC-25418 $604,860 $23.667|A
SUB-CONTRACT,
LICENSE BASIC SUB-CONTHACT| COMPL. %| RETN AMOUNT]
| |SUBCONTRACTOR TRADE NO. AMC&NT TO DATE| CMPL % RETAINED
Acal Speclalty Contracting  |Roofing C-24089 $15,506 0.00% 10% $0
Alli Flooring, Inc. Flooring C-2515 $40,000 0.00%] 10% 30
Aloha Steal Corp. lronwork C-18893 $6.000 $3,000] 50.00%| 10% $300
Cancrate Coring Company  [Concrete AC-22970 $15,754 $2.860] 18.15%) 10% $286)
Damo 808 DGemolition BC-22075 $24,473 $24,473] 100 00% 10% $2.447
Eagle Interior, Inc Drywal C-24126 $148,958 $94,855| 6368% 10% $9,485
Fischer Tila Marble Ceramic Tile C-22523 $23,600 0.00%| 10% $0
Globo Glass, Inc. Glazier CT-32319 $39,531 0.00%] 10% $0
Harry Asato Palniing, Inc. Pavement Painting C-3814 52,483 0.00% 10% $0
Honolulu Plumbing Co., Ltd. Plurnbing C-188 $83.300 $67,440] 80.96%| 10% $6.744
Installation Sarvices, Inc. Carpentar C-18941 $2,000 0.00% 10% $0
KSC Consiruclion Finlsh Palnting BC-29795 $80,000 0.00% 10% $0
KWL Services, Inc. Ironwork C-12677 $55,660 $55,660] 100.00% 10% $5,566
Narito Sheet Metal & Mech  |Sheet Metal C-20170 $341,300 $273,040] 80.00%] 10% $27,304
|Paul's Electrical Elactrical ABC-26840 $215,700 $102,334] 47.44%| 10% $10,233
lQuality General, Inc. |Masonry ABC-13362 §176,755 |  $166,048] 94.45%| 10% $16,694
IRoyal Palm Landscaping  [Landscaping ABC-14300 $2,500 0.00%| 10% 30
Structural Pest Control Past Cantrol PC-489 £620 0.00% 10% $0
Total Retained from Subs « $1,274,140] -§790.610 . $79,059|8

$1,879,000

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $102,726]

I certify that the above relentions are correct for this request.

Checked/Verified by:

Elite Pacific Construciton, Inc.

Name of Contractor q -
i / 3 )
J; /// /S Initial - Profect Inspacior or Engineer
Edwin Barlofigo, Project Manager
By Signature Date
NOTE:

Columnar totals shall be equa! In dollar value to that on

the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: HALAWA VECTOR CONTROL FACILITY - QFFICE SPACE AND
ACCESSIBILITY IMPROVEMENTS

BILLING MONTH: Aprii-15 DAGS JOB NO.: 1 2-20-2671 CONTRACT NO.: 62736
CONTRACTOR: ELITE PACIFIC CONSTRUCTION INC.

VENDOR CODE: 29794000

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol unt Earned etajna Amount Due
01 Bll-412M 5180,780.00 5$180,780.00
02 Bl12-412M $26,832.00 $§21,250.00 $5,582.00
Totals: $207,612.00 $21,250.00 $186,362.00
Change Order Payment Suffix: 3, 4
Suffix Eund Symbol unt Earne ainage Amount Due
03 B11-412M $72,537.00 $3,177.00 $69,360.00
Totals: $72,537.00 $3,177.00 $69,360.00
Grand Total: $280,149.00 $24,427.00 $255,722.00

? Ku 9Shrshs
Verified By

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 29794000

Cost Code 3A1
Voucher No. 916‘ o N E

Verified By f){ MAY 18 2015



